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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY
REGION vi

‘.” 999 18th STREET - SUITE 500 °

DENVER, COLORADO 80202-2405

FEB 25 1991
Ref: 8HWM-FF

Mr. David Simonson
Department of Energy
Rocky Flats Office
P.0O. Box 928

Golden, CO 80402-0928

RE: Proposed Schedule for
Woman Creek IM/IRA

Dear Mr. Simonson: ¢

We have reviewed the proposed schedule for completion of a
Woman Creek IM/IRA Decision Document contained in your letter of
15 February 1991. It appears the schedule extends well beyond the
time that should be required, and we would like to offer an
alternative completion date.

Among the- problems we have identified in your letter is that
the proposed schedule for the Woman Creek IM/IRA shows serial
insertion of NEPA reviews, resulting in 40 working days delay. It
must be clearly understood that DOE perceived NEPA procedural
requirements do not relieve DOE of the responsibility to comply
with all deadlines as set forth in the IAG. In addition, all
review cycles are inserted serially. Regulatory review of the
draft, for instance, normally runs concurrent with the RFP review
period. Finally, time frames for document submittal and review
which were set up to accommodate an RI/FS for an entire OU do not
apply to writing an IM/IRA plan. This is particularly true for
the Woman Creek IM/IRA Decision Document, since much of it has
already been prepared and reviewed by EPA and the State.

Using these and other schedule adjustments, it is our
conclusion that the Draft OU 2 IM/IRA Decision Document for Woman
" Creek should be scheduled for submission on 1 October 1991; this
will lead to release of the Final Decision Document and
Responsiveness Summary to the public not later than 1 May 1992.
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If you have questions or would like to discuss the schedule
logic on which these dates are based, please contact Bill Fraser
(294-1132) or Joe Schieffelin (332-4421).

Sincerely,

Min ki~ Iy he 2

Martin Hestmark, EPA
Rocky Flats Team Lead
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Gary Baughman, CbH
Unit Leader
Hazardous Waste Facilities

cc: Barbara Barry (CDH)
Scott Grace (DOE)
Tom Greengard (EG&G)
Frazer Lockhart (DOE)



